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Attachment 1: Agenda, Action Tracking List, and Summary of Discussions

1.0 Administrative Issues

The meeting minutes from the May 10 2005 PMM were approved.
The Action Tracking List was reviewed. The action to conduct a workshop on PFP facility
based on the Design Basis Threat and long term storage strategy was discussed. A scoping
document is in work and when complete will be discussed with the regulators if appropriate. It
was agreed that this will occur on an as needed basis.

2.0 PFP Project Item Status

* Ellen Mattlin provided an update on PFP status. PFP provided the Secretary of Energy,
Samuel Bondman a tour of the facility. Mr. Bodman is an engineer and it was very
refreshing to talk to him about PFPs path forward. The 07 budget estimate is being
developed. Headquarters is evaluating consolidation cost estimates. The secretary is very
interested in the design basis threat cost estimates and technical capabilities.

3.0 Milestone Status

* M83-40 Complete transition and dismantlement of the 232-Z Bldg incinerator to slab-on-
grade (pending environmental determination) DUE 9130/06.

Status: See Attachment 2 Item 1

* M83-14 Complete 100% Of The Legacy Pu Holdup Removal As Defined In The Legacy
Pu Holdup Removal Plan For PFP Required By MX-83-12-TOl DUE 9130/06.

Status: See Attachment 2 Item 2

" M83-32 Complete closure of the PFP 241-Z unit DUE 9/30/11

Status: See attachment 2 item 3

* M83-22 Submit to Ecology an Engineering Evaluation/Cost Analysis(es) (EE/CA(s) for
approval and provide an action memorandum(a) as a primary document(s) for the
decommissioning of the PFP facility DUE 9/30108

Submit PFP above grade structures EE/CA to Ecology 8/31/04 - Complete
Issue Fact Sheet/perform 30 day public comment 10/11/04 - Complete
Respond to public comments 11/12/04 - Complete
Approve action memo 12/12/04 - Complete
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Approve two RAWPs and SAP 4/30/05 - Complete
Submit sub-surface EE/CA to Ecology 9/30/07
(The sub-surface scope is being determined thiru negotiations with Ecology John Price)

4.0 New Topics

Special Topic, 232-Z Duct, M-83-40 July 26, 2005

The agencies met on July 27, 2005 to discuss the path forward for the completion of the M-83-40
milestone regarding the 232-Z duct removal. It was agreed that a portion of the 232-Z duct that
extends in to the 291-Z building would be removed with the demolition of the 232-Z building and
that the remaining 232-Z duct located in the 291-Z building would be removed with the demolition
of the 291-Z building. Removal of the remaining 232-Z duct in 291-Z building could adversely
effect operations in the 291-Z and 234-5Z buildings by potentially damaging the exhaust system. It
was agreed that the end point criteria checklist required by the end point criteria document would
fully document that a portion of the 232-Z duct would remain in the 291-Z building until the 291-Z
building is demolished. It was further agreed that the path forward for the 232-Z duct would be
documented as a new topic in the June 14, 2005 PMM meeting minutes. Attendees included Craig
Richins, Rick Bond, Ellen Mattlin and Andrea Hopkins

5.0 Next Meeting

August 9, 2005, Fed Bldg, 3:304:30

2005ACTION TRACKING LIST

Action Assignee Date Established/ Status
Due Date

Conduct a workshop on
PFP facility based on the
Design Basis Threat and
long term storage strategy. 5-10-2005/as
A scoping document is in Ron Brunke required
work and when complete
will be discussed with the
regulators.

Agencies determine 5-10-2005/7-12-
whether a subgrade EE/CA Andrea Hopkins 2005
action memo is needed.
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Attachment 2: Presentation Materials
Item 1

PFP June 2005 PMM
Status of M83-40
Paul Sato

M83-40 COMPLETE TRANSITION AND DISMANTLEMENT OF THE 232-Z BLDG INCINERATOR TO SLAB-
ON-GRADE (PENDING ENVIRONMENTAL DETERMINATION) DUE 9/30/06

1. Project is currently on schedule to complete transition and dismantlement of 232-Z on or before 9/30/06.

2. D&D Activity Status
* Received Off Site Approval for TRU Waste from 232-Z CERCLA Removal Action from Ecology & EPA

to support size reduction of the 232-Z glovebox at T Plant.
* Preparing the 232-Z glovebox for shipment to T Plant.
* Obtained final approvals on the 232-Z Demolition Plan and conducted initial kick-off meeting with

PFP/D&D and DOE RL personnel.
* Continued with planning to grout the underground portion of the 232-Z duct work.
* Continued with the planning, mockup training and field work for characterization of the 291-Z duct work.
* Continued with planning to prepare for the Scrubber Cell equipment removal and decontamination.

3. Upcoming Activities
a. Complete characterization of the 291-Z duct work.
b. Finalize/implement path forward for disposition of the 291-Z duct work.
c. Finalize the 232-Z end point criteria document and start approval process.
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Attachment 2: Presentation Materials
Item 2

PFP June 14,2005 P1TMM
Jim Lilly
Legacy Holdup

M83-14

Scope
Complete 100% of the legacy Pu holdup removal as defined
for PFP required by M-83-12-TO1 - Due 9/30/06

in the legacy Pu holdup plan

Status
Legacy holdup removal field crews have cleaned out or determined legacy clean
according to the LHUR Plan the following holdup locations:

- Glovebox HC-7C, - HC-3 conveyor, - Glovebox MT-4,
- Glovebox MT-5, - HC-5 conveyor, - HA-28 Conveyor,
- Glovebox MT-6, - 188-1 prototype calciner, - Room 262, 263 and 264 26"
- Glovebox HC-21A, - HC-18BS, Vacuum,
- Glovebox HA-211, - HC-17BSS, - Glovebox HA-23S
- Glovebox HC-9B, - HC-i VAC, - Glovebox HA-9E
- Glovebox HA-14, - PRF Gallery 1" Floor West, - Glovebox HA-9D
- Glovebox HA-10, - Demister #4, - Glovebox HA-9A
- 7A to 7A Transfer Line, - HC-2 Conveyor, - Glovebox HC-11
- Vacuum Line HC-9B to - HA-20M8, - Glovebox HA-9C

HC-i, - HC-230-C3, - Gallery Gloveboxes
- MT- 1, - HC-230-C5, - Filterbox 23
- MT-3, - Demister #6,
- HA-7A, - Demister #7,

Four legacy 'A' and 'C' Line 'inactive' holdup removal teams finished removals from the
gloveboxes HA-9E, HA-9D, high-dose HA-9A and HC-11and transitioned to Equipment
Removal sub-Project as work was completed.

- PR1 legacy field crew (1 team) completed cleanout of scheduled 236-Z building (PRF) Canyon
pans and is on a final, precautionary pan cleanout to complete the remaining PRF activities.

- 'A- and C- Line active' removal field teams completed removals on Filterbox 23 and one of
these teams transitioned to Equipment Removal sub-Project work. The final 'active' team is
working on non-legacy holdup plan location Room 308, 26 inch vacuum line until it is
determined a location of minor safeguards and security interest.

- Three hundred, thirty -six, 55-gallon containers of debris and seven 3013 container have been
removed to date, contributing to 99% removal and 85% disposition complete. Legacy Holdup
Removal is currently tracking completion one year ahead of the M83-14 milestone date.
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308, 'old-abandoned' - 26 inch Vacuum Lines

Room 308, 26 inch Vacuum Line
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Operator completing the finial sweeps from glovebox HA-9A

HA-9A, Removal of fluorinator tube and platinum insert (left).
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Attachment 2: Presentation Materials

Item 3

PA0

PFP 241-Z Typical Debris in Cell D5
June 241-Z Containment Over D5
14,
2005
PMM
M83-32
Jerry ,IohInston
FH PM for 241 -Z Transition

M83-32

Scope
Complete closure of the PFP 241 -Z TSD Unit - Due 9/30/11

Status
* The SAP for selected sampling in D8 and Cell floor sampling is in the approval process.

* Initial characterization and decontamination activities were completed in Cell D5.
c 27 fifly-five gallon drums of TRU waste were removed from Cell D5

I ank D5 was dry with minimal residual heel
Large amount of debris below work grating level

. NDA of Cell D5 sump, floor, and process piping did not show any significant amounts of Pu
c In addition to the normal characterization and debris removal activities performed in Cell D5, the 241-Z

isolation point between Tank D5 and Tank Farms was relocated from the transfer pumps to the exit pc
in the South wall of the Cell. This places the two transfer lines in a configuration that complies with ati
Interface Control Document between FHI and ClIG that required this to be done by April 1, 2006

" Mobilization for a large containment tent over Cells D6 and D7 are proceeding this week with a planned start of work
in Cell D7 bv June 20, 2005.

" The DOE Secretary of Energy toured the 241-/ Facility on June 2, 2005. He observed an ongoing entry into Cell D5
and looked through the transparent port covers of Cells D7 and D9.
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a The revised design for the installation of physical barriers in the three drain lines from 234-5Z to 241-Z proceeded in
May with completion planned for June. Physical installation should be complete by the end of August. As noted last
month, design changes were necessary to mitigate a potential industrial safety issues from the accumulation of
decomposition gas in a closed pipe system.
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Attachment 3: Attendee List
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